
 

 

General Procurement Timeline 

Express Design-Build I-5912 

I-77 Concrete Pavement Replacement 

May 1, 2018 

 

Advertisement February 1, 2018 

  
Statements of Qualifications Due Back from Prospective Design-Build  Teams 
(SOQ) 

February 27, 2018 

  
Shortlisted Teams Announced for Contract March 14, 2018 

  
Issue Industry Draft Request for Proposals (IDRFP) March 21, 2018 

  
Meeting with Short-listed Teams (Q&A) March 28, 2018 

  
Archer Western  Construction, LLC 9:00 AM 

James R. Vannoy & Sons  Construction Company 10:00 AM 

The  Lane Construction Company 11:00 PM 

  

  
Issue Final Request for Proposals (RFP) April 10, 2018 

  
Final Request for Proposals with Addendum No. 1 May 1, 2018 

  
Price Proposals and Traffic Management Phasing Concept Due May 31, 2018 

 

 

 

 
Open Price Proposals June 5, 2018 

  
** changes highlighted in red. 


